



1

Re-Start Spring 2024 Complete Summer 2025

County Road 218 from Cosmos Av to Pine Tree Ln Increase from 2 lanes to 4 lanes

Est. Cost - \$20.99M

5

Start TBD Complete TBD

County Road 220 from Baxley Rd to Henley Rd Increase from 2 lanes to 4 lanes

Est. Cost - \$8.64M

3

Start Fall 2023 Complete Spring 2025

County Road 209 from Sandridge Road to Peters Creek Bridge Operational Improvements

Est. Cost - \$17.84M

2

Start Fall 2023 Complete Spring 2026

County Road 209 from Peters Creek Bridge to Highway 17 Increase from 2 lanes to 4 lanes

Est. Cost - \$30.75M

FCC 6A

Start Spring 2024 Complete Spring 2026

Cathedral Oak Pkwy Operational Improvements Maryland Av to Highway 17

Est. Cost - \$21.75M

4

Start Winter 2022 Complete Spring 2025

Sandridge Road from Henley Road to CR 209 Increase from 2 lanes to 3 lanes

Est. Cost - \$31.41M

FCC 6B

Start Spring 2023 Complete Summer 2025

Cathedral Oak Pkwy From SR 23 to CR 315 & Maryland Av New 2 lane construction

Est. Cost - \$41.62M

Legend

- Bond Projects
- Interchange
- Planned_Devel
- First Coast Expressway**
- Est. Completion**
- 2025
- 2029
- Road Class**
- Proposed Roads
- Local Roads
- Collector Roads
- Arterial Roads

Bonded County Road Projects